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Objetivos de Aprendizagem

A disciplina de Planeamento e Gestédo de Projetos tem como objetivo o estudo dos seguintes assuntos:
- Estabelecer uma base de entendimento da linguagem utilizada em planeamento de projetos e obras;
- Caracterizar as principais formas de organizacéo e gestdo das empresas de construcao;

- Analisar e evidenciar a importancia da gestao no tempo;

- Medir as quantidades de trabalhos em projetos de arquitetura;

- Medir as quantidades de trabalhos em projetos de engenharia de diversas especialidades;

- Estrutura de custos na construgéo;

- Elaborar e interpretar graficos, mapas e planos de trabalho;

- O Microsoft Project no apoio ao planeamento e gestao de projetos e obras;

- Fazer autos de medigéo de forma automatica, com recurso a software BIM.

Learning Outcomes of the Curricular Unit

Discipline Planning and Construction Management aims to study the following subjects:

- Establishment of a basic understanding of the language used in planning of works and shipyards;
- Organization and management of construction companies;

- Facility planning: definitions, objectives and planning methods;

- Physical asset management and planning of the project funding;

- Measurements in construction of: buildings and roads;

- Structure of costs in construction;

- Planning Projects with Microsoft Project;

- Measurements in construction with BIM.
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Conteudos Programaticos (Lim:1000)
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-
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. INTRODUCAO

. PLANEAMENTO DE PROJETOS

. ORGANIZACAO DAS EMPRESAS DE CONSTRUCAO

. PREPARACAO, PLANEAMENTO E CONTROLO DE OBRAS

. DIAGRAMAS DE REDES

GESTAO DE RECURSOS FiSICOS DO PROJETO

. O PLANEAMENTO DOS RECURSOS FINANCEIROS DO PROJETO

. MEDICOES NA CONSTRUCAO DE EDIFICIOS E VIAS DE COMUNICACAO

9. ESTRUTURA DE CUSTOS NA CONSTRUCAO

10. ENCARGOS DE MAO-DE-OBRA E RENDIMENTOS

11. UTILIZACAO DO "Microsoft PROJECT" NO PLANEAMENTO DE PROJETOS E OBRAS
12. EXECUCAO DE MEDICOES DE FORMA AUTOMATICA COM RECURSO A SOFTWARE BIM

Syllabus (Lim:1000)

. INTRODUCTION

. PLANNING PROJECTS

. ORGANIZATION AND MANAGEMENT OF CONSTRUCTION COMPANIES
. PROJECT MANAGEMENT. PLANNING AND CONTROL WORKS

. DIAGRAMS NETWORKS

. PHYSICAL RESOURCE MANAGEMENT PROJECT

. FINANCIAL RESOURCES PLANNING PROJECT

. MEASUREMENTS UNDER CONSTRUCTION OF BUILDINGS AND ROADS
9. COST STRUCTURE IN CONSTRUCTION

10. CHARGES OF LABOUR AND INCOME

11. PLANNING PROJECTS WITH Microsoft PROJECT

12. MEASUREMENTS WITH BIM
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Metodologias de Ensino (Avaliagado incluida; Lim:1000)

1) Estratégias pedagogicas adotadas:

- método expositivo nas aulas teéricas com utilizagdo do quadro, retroprojetor e videoprojetor
(PowerPoint);

- resolucdo de exercicios de carater pratico nas aulas tedrico-praticas;

- intervencéo permanente dos participantes, na colocacdo de questdes pertinentes relativas as matérias
abordadas;

- apoio aos alunos, nomeadamente no horario de atendimento;

- utilizacéo da plataforma Moddle para a disponibilizacdo do material de apoio e para a divulgacéo das
atividades relacionadas com a unidade curricular.

2) Critérios de avaliacao
A avaliagéo da disciplina é feita através de prova escrita de exame e recurso, um trabalho tedrico-pratico
obrigatorio, de grupo, com as classificacdes assim distribuidas:
- Prova escrita (teérico-pratica) cotada para 14,0 valores;
- Trabalhos praticos - cotados para 6,0 valores.
O aluno para obter aprovacéo na disciplina tem que obter uma nota superior ou igual a 9,5 valores.

Teaching Methodologies (Including evaluation; Lim:1000)

1) Pedagogical strategies adopted:

- Lecture method in lectures using frame, video projector (PowerPoint) and overhead projector;

- Solving of a practical nature in practical classes;

- Permanent intervention of the participants in the placement of relevant issues relating to the matters
theoretical / theoretical and practical addressed,;

- Support for students, especially during office hours;

- Use Moodle platform for the provision of material support and for the dissemination of the activities
related to the course.

2) Evaluation criteria
The Assessment is made through written test examination and feature a theoretical and practical work
required, the group with the classifications distributed as follows:
- Written test (theoretical and practical) - listed values to 14,0;
- Practical work - values quoted for 6,0.
The student to achieve success in the course must obtain a score greater than or equal to 9,5.
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Bibliografia de Consulta (Lim:1000)

- Roldao, Victor Sequeira, 1992, "Gestéo de Projetos - Como gerir em tempo, custo e qualidade”, Edicbes
Monitor

- Branco, José Paz, 1977, "Introducdo ao Planeamento na Construcao de Edificios" , LNEC

- "Medi¢bes da Construcéo de Edificios" - CPP 504, LNEC

- "Critérios de Medicéo e Definicdo de Rubricas Rodoviarias" - IEP 1997

- Farinha, Braséo e Paz Branco, 1996, "Manual de Estaleiros de Constru¢éo de Edificios", LNEC

- Branco, José Paz, 1991,"Rendimentos de Mao de Obra, Materiais e Equipamentos em EdificacGes e Obras
Publicas" , Texto Editora

- Fonseca, M. Santos, 1998, "Curso sobre Regras de Medicdo na Construcédo”, LNEC
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Observacbes

«Observacdes»

Observations

«Observations»
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Observagfes complementares
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